PGUSD Measure D Project Schedule Summa 3/11/08

	Projects	2007 Nov	Dec	Jan	Feb	Mar	Apr	May	2008 June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	2009 June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	2010 June	July	Aug	Sept	Oct	Nov	Dec
1	MS			D					CD				DSA			Bid					Const.																		
2	DO			D				CD					DSA		Bid						Const.																		
3	Maint.			D				CD					DSA		Bid						Const.																		
4	HS			D				CD					DSA							Bid	Const.																		
5	FG			D					CD				DSA				Bid				Const.																		
6	RD			D					CD				DSA				Bid				Const.																		
7	CHS			D				CD	-DSA	-Bid		Const.																											
8	AS			D				CD		DSA	-Bid		Const.																										
9	HS Stadium			DSA			Bid						Const.																										
10	MS Music Rm Auditorium			DSA			Bid						Const.																										

D= Design ; CD = Construction Documents ; DSA = Div. of State Architect
Schedule is for major components of projects. Minor parts may proceed more rapidly
Schedules are tentative only and subject to updating as needed.