
PGUSD Measure D  Project Schedule Summary - Phased to projected bond funding availability Table C

Projects Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec
1 MS DSA Bid Const.

2 DO DSA Bid Const.

3 Maint. DSA Bid Const.

4 HS DSA Bid Const. - Phase II
Bid Constr. - Phase III

Bid Constr. - Phase - IV

5 FG DSA Bid Const.

6 RD DSA Bid Const.

7 CHS

8 AS DSA -Bid Const.

9 HS Stadium

10 MS Music Rm
Auditorium

D= Design  ; CD = Construction Documents ; DSA = Div. of State Architect  

Schedules are tentative only and subject to updating as needed.

2011 2012

Schedule is for major components of  projects. Minor parts may proceed more rapidly 

2009 2010
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