
PGUSD: Measure D  Project Schedule Summary - Phased to projected bond funding availability Table C

Projects Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec
1 MS DSA Bid ? Const.

2 DO DSA Bid ? Const.

3 Maint. Bid ? Const.

4 HS DSA Bid ? Const. - Phase II
Bid ? Bid Constr. - Phase III
Bid ? Bid Constr. - Phase - IV

5 FG DSA Bid Const.

6 RD DSA Bid Const.

7 CHS Complete

8 AS DSA -Bid Const.

9 HS Stadium Complete

10 MS Music Rm Complete
Auditorium

D= Design  ; CD = Construction Documents ; DSA = Div. of State Architect  

Schedules are tentative only and subject to updating as needed.

2011 2012

Schedule is for major components of  projects. Minor parts may proceed more rapidly 

2009 2010
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