
PGUSD: Measure D  Project Schedule Summary - Phased to projected bond funding availability Table C

Projects Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec Jan Feb Mar Apr May JuneJuly Aug Sept Oct Nov Dec
1 MS DSA Bid ? Const.

2 DO DSA Bid ? Const.

3 Maint. Bid ? Const.

4 HS DSA Bid ? Const. - Phase II
Bid ? Constr. - Phase III
Bid ? Constr. - Phase - IV

5 FG DSA Bid ? Const.

6 RD DSA Bid ? Const.

7 CHS Complete

8 AS DSA -Bid Const.

9 HS Stadium Complete

10 MS Music Rm Complete
Auditorium

D= Design  ; CD = Construction Documents ; DSA = Div. of State Architect  

Schedules are tentative only and subject to updating as needed.

2011 2012

Schedule is for major components of  projects. Minor parts may proceed more rapidly 

2009 2010
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